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ESTIMATE RUN 04/30/2019

ESTIMATE SUMMARY 08:51:43

CONTID: C21978         ESTIMATE NO: 0004 PROG 2005

PCN: 21978-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R2 WRONG WAY PREVENTION PERCENT TIME:

PROJECT NO: SHER200-243                   

R2 WRONG WAY PREVENTION

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

WORKZONE TRAFFIC CONTROL, INC PAY PERIOD ENDING

1115 FIR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)296-0222 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,133,735.51 PARTICIPATING $ $ 114,895.54

AWARD PROJECT AMT: 2,083,185.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,443.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.87

WORK DAYS

WORK DAYS

13.80%

1,839,254.43

114,895.54

114,895.54

112,451.68

$

$

$

$

294,481.08

0.00

294,481.08

0.00

294,481.08

-6,828.41

0.00

287,652.67

0.00

AMOUNT DUE 287,652.67 112,451.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 112,451.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

LAS ANIMAS HUERFANO

68.0 TIME ALLOW: 155

ORIG TIME ALLOW: 155

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/07/2018

01/07/2019

04/25/2019

10/18/2018

11/16/2018

12/07/2018

12/07/2018
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PCN: 21978-BID    ESTIMATE RUN 04/30/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:51:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

8,483.000

SF  

1.95000

0010 Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0015 Removal of Ground Sign 115.000

72.000

202-00810  
 

7,480.00187.000

2,880.00

748.000

EACH

40.00000

0020 Removal of Sign Panel 119.000

37.000

202-00821  
 

4,680.00156.000

1,110.00

401.000

EACH

30.00000

0025 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

25.000

LF  

25.00000

0030 Reset Ground Sign 8.000

18.000

210-00810  
 

6,500.0026.000

4,500.00

77.000

EACH

250.00000

0035 Reset Sign Panel 60.000

60.000

210-00815  
 

5,400.00120.000

2,700.00

264.000

EACH

45.00000

0040 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

3,500.00000

0045 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.100

ACRE

3,500.00000

0050 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

50.00000

0055 Sign Panel (Class I) 593.020

270.220

614-00011  
 

12,948.60863.240

4,053.30

3,732.000

SF  

15.00000
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PCN: 21978-BID    ESTIMATE RUN 04/30/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:51:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sign Panel (Class II) 2,527.350

1,031.350

614-00012  
 

68,504.983,558.700

19,853.49

16,844.000

SF  

19.25000

0065 Sign Panel (Class III) 28.000

0.000

614-00013  
 

700.0028.000

0.00

2,394.000

SF  

25.00000

0070 Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

206.000

LF  

45.00000

0075 Steel Sign Support (2-Inch Round)(Post and Socket) 5.000

5.000

614-01503  
 

1,850.0010.000

925.00

48.000

EACH

185.00000

0080 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

136.000

81.000

614-01573  
 

66,185.00217.000

24,705.00

913.000

EACH

305.00000

0085 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

46.000

19.000

614-01583  
 

25,675.0065.000

7,505.00

277.000

EACH

395.00000

0090 Concrete Footing (Type 2) 0.000

2.000

614-03002  
 

3,000.002.000

3,000.00

13.000

EACH

1,500.00000

0095 Overpass Mounted Sign Bracket 0.000

0.000

614-10015  
 

0.000.000

0.00

7.000

EACH

1,800.00000

0100 *Mobilization 0.250

0.250

626-00000  
 

66,867.500.500

33,433.75

1.000

L S 

133,735.00000

0105 *Public Information Services (Tier IV) 0.450

0.150

626-01104  
 

2,880.000.600

720.00

1.000

L S 

4,800.00000

0110 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

34.000

GAL 

510.00000
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PCN: 21978-BID    ESTIMATE RUN 04/30/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:51:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

6,237.000

SF  

14.27000

0120 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

24,601.000

SF  

15.19000

0125 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

8,867.000

SF  

12.88000

0130 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

2,784.000

SF  

16.33000

0135 *Preformed Thermoplastic Pavement Marking (Shield) 0.000

0.000

627-30408  
 

0.000.000

0.00

3,968.000

SF  

28.80000

0140 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

11,299.000

SF  

12.60000

0145 Flagging 0.000

2.000

630-00000  
 

40.002.000

40.00

200.000

HOUR

20.00000

0150 Traffic Control Management 30.000

23.000

630-00012  
 

15,900.0053.000

6,900.00

150.000

DAY 

300.00000

0155 Construction Traffic Sign (Panel Size A) 3.500

7.500

630-80341  
 

275.0011.000

187.50

22.000

EACH

25.00000

0160 Construction Traffic Sign (Panel Size B) 10.500

0.500

630-80342  
 

275.0011.000

12.50

30.000

EACH

25.00000

0165 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

20.000

EACH

25.00000
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PCN: 21978-BID    ESTIMATE RUN 04/30/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:51:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

10.000

EACH

10.00000

0175 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

10.000

EACH

10.00000

0180 Traffic Cone 20.000

78.000

630-80380  
 

490.0098.000

390.00

400.000

EACH

5.00000

0185 Advanced Warning Flashing or Sequencing Panel (C Type) 0.500

3.000

630-80415  
 

350.003.500

300.00

20.000

DAY 

100.00000

0190 Mobile Attenuator 10.000

6.000

630-85041  
 

4,480.0016.000

1,680.00

75.000

DAY 

280.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0200 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0205 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

CAT 294,481.08114,895.542,133,735.51CURRENT AMT0200 $ $ $

$ 294,481.08114,895.54$2,133,735.51$CURRENT AMTPROJECT TOTAL


